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Administrator 
Enforcement Division 
Department of Environmental Quality 
1520E. Sixth Avenue 
P.O. Box 200901 
Helena, Montana 59620-0901 October 12, 2009 

DOCKET No.: HW-07-01 
EAST HELENA SITE 

QUARTERLY PROGRESS REPORT 
JULY 2009 - SEPTEMBER 2009 

Dear Administrator: 

On October 2, 2007, Asarco and the Montana Department of Environmental Quality 
(Department) entered into an Administrative Order on Consent, Docket No. HW-07-01 
(Order), to continue Asarco's cleaning and demolition program established under the 
2005 Consent Decree. The Order requires Asarco to develop and implement yearly work 
plans for the removal, storage, and proper disposal or recycling of all remaining 
hazardous waste and/or secondary material located in process units, pollution control 
devices, and storage units and other identified areas ofthe East Helena Plant. 

On March 13, 2009, Asarco submitted the proposed 2009 Cleaning and Demolition 
Program and 2009 Interim Measures Work Plan Addendum (Work Plan) to the 
Department, EPA, and Montana Historic Society. The Work Plan fully described the 
activities scheduled to be implemented during calendar year 2009 at the East Helena 
Plant to address obligations under the Order and certain requirements under the RCRA 
Consent Decree (Decree). 

In two April 21, 2009 letters, EPA and the Department conditionally approved the April 
2009 Work Plan providing that Asarco 1) increase the collection of duplicate samples in 
exposed soils sampling areas and 2) conduct additional soils sampling at five locations 
identified on the modified Sheet 10 in EPA's approval letter. On April 22, 2009, Asarco 
submitted the revised and final Work Plan to EPA and the Department. 

On May 5, 2009, Asarco conducted a mandatory pre-bid walk through for the 2009 
Cleaning and Demolition Work. On May 19, 2009, Asarco received bids from nine 
contractors for completing the 2009 Cleaning and Demolition Program and 2009 Interim 



Measures Work Plan Addendum Project. On May 29, 2009, Asarco provided EPA with 
the results ofthe contractor evaluation and a recommendation for selecting URS/CWC. 
On June 1, 2009, Asarco provide EPA with a summary cost table from the nine bidding 
contractors. On June 1, 2009, EPA, in consultation with the Department advised Asarco 
to proceed with notifying URS/CWC ofthe selection, including the proposal to Express 
Services to complete the tasks outiined in Additive Alternate A. 

Section 5.1 ofthe Work Plan requires Asarco to submit quarterly Work Plan Reports to 
the Department that discuss the actions taken by Asarco under the Work Plan. The 
following report describes those activities that have occurred or are related to projects 
performed under the approved Work Plan from July 2009 through September 2009. 

a. A description ofthe portion ofthe Work Plan completed; 

BUILDINGS AND STRUCTURES SCHEDULED FOR CLEANING 
Hydrogen Peroxide Storage Tanks 
The cleaning ofthe hydrogen peroxide storage tanks is complete. On September 
30, 2009, Asarco submitted the completion notification letter to the Department. 

High Grade Building 
The cleaning ofthe high grade building commenced during the third quarter 2009. 
The remaining cleaning of the high grade building is scheduled for the fourth 
quarter 2009. 

Truck Scale 
The cleaning ofthe truck scale is scheduled for the fourth quarter 2009. 

Locomotive Crane Shed 
The cleaning ofthe locomotive crane shed is complete. On September 22, 2009, 
Asarco submitted the completion notification letter to the Department. 

Cement and Dust Silos 
The cleaning of the cement and dust silos is complete. Asarco will submit a 
notification letter to the Department during the fourth quarter 2009. 

Soda Ash and Lime Silo and Coke Hopper 
The cleaning ofthe soda ash and lime silo and coke hopper is scheduled for the 
fourth quarter 2009. 

Pump House 
The cleaning ofthe pump house commenced during the third quarter 2009. The 
remaining cleaning ofthe pump house is scheduled for the fourth quarter 2009. 

Storm Water Sump 
The cleaning ofthe storm water sump is scheduled for the fourth quarter 2009. 



Direct Smelt Building 
The cleaning ofthe direct smelt building was completed during the third quarter 
2009. On August 28, 2009, Asarco submitted the completion notification letter to 
the Department. 

Coverall Buildings 
The cleaning of the coverall buildings commenced in the second quarter 2009. 
The remaining cleaning of the coverall buildings is scheduled for the fourth 
quarter 2009. 

Adobe Shed 
The cleaning ofthe adobe shed was completed during the third quarter 2009. On 
September 15, 2009, Asarco submitted the completion notification letter to the 
Department. 

Utility Support Towers 
The cleaning ofthe utility support towers is scheduled for the fourth quarter 2009. 

Concentrate Storage and Handling Building 
The cleaning ofthe concentrate storage and handling building commenced in the 
third quarter 2009. The remaining cleaning of the concentrate storage and 
handling building is scheduled for the fourth quarter 2009. 

BUILDINGS AND STRUCTURES SCHEDULED FOR CLEANING PRIOR TO 
DEMOLITION 
Sample Mill and Dust Loadout Baghouses 
The cleaning of the sample mill and dust loadout baghouses was completed 
during the third quarter 2009. On September 30, 2009, Asarco submitted the 
completion notification letter to the Department. 

Crushing Mill Baghouses 
The cleaning of the crushing mill baghouses was completed during the third 
quarter 2009. On September 30, 2009, Asarco submitted the completion 
notification letter to the Department. 

Sinter Stocking Building Baghouse 
The cleaning ofthe sinter stocking building baghouse was completed during the 
third quarter 2009. Asarco will submit a notification letter to the Department 
during the fourth quarter 2009. 

Concentrate Storage and Handling Building Baghouses. Ventilation Ductwork, 
and Stack Base 
The cleaning of the concentrate storage and handling building baghouses, 
ventilation ductwork and stack base was completed during the third quarter 2009. 



On September 30, 2009, Asarco submitted the completion notification letter to the 
Department. 

Hopto Pad. Storage Bins, and Conveyor Gallery 
The cleaning ofthe hopto pad, storage bins, and conveyor gallery was completed 
during the third quarter 2009. On September 28, 2009, Asarco submitted the 
completion notification letter to the Department. 

Acid Dust Facility 
The cleaning ofthe acid dust facility was completed during the third quarter 2009. 
On September 25, 2009, Asarco submitted the completion notification letter to the 
Department. 

Groundwater Sump 
The cleaning of the groundwater sump was completed during the third quarter 
2009. Asarco will submit a notification letter to the Department during the fourth 
quarter 2009. 

BUILDINGS AND STRUCTURES SCHEDULED FOR DEMOUTION 
Sample Mill 
The demolition of the sample mill was completed during the third quarter 2009. 
On September 30, 2009, Asarco submitted the completion notification letter to the 
Department. 

Crushing Mill 
The demolition ofthe crushing mill was completed during the third quarter 2009. 
On September 30, 2009, Asarco submitted the completion notification letter to the 
Department. 

Hopto Pad. Storage Bins, and Conveyor Gallery 
The demolition of the hopto pad, storage bins, and conveyor gallery was 
completed during the third quarter 2009. On September 28, 2009, Asarco 
submitted the completion notification letter to the Department. 

Acid Dust Facilitv 
The demolition of the acid dust facility was completed during the third quarter 
2009. On September 25, 2009, Asarco submitted the completion notification 
letter to the Department. 

Sinter Stocking Building 
The demolition ofthe sinter stocking building baghouse was completed during the 
third quarter 2009. Asarco will submit a notification letter to the Department 
during the fourth quarter 2009. 



Abandoned and New Breaking Floor Buildings 
The demolition of the abandoned and new breaking floor buildings was 
completed during the third quarter 2009. Asarco will submit a notification letter 
to the Department during the fourth quarter 2009. 

Groundwater Sump 
The demolition ofthe groundwater sump was completed during the third quarter 
2009. Asarco will submit a notification letter to the Department during the fourth 
quarter 2009. 

Concentrate Storage and Handling Building Ventilation System and Stack 
The demolition of the concentrate storage and handling building ventilation 
system and stack was completed during the third quarter 2009. On September 30, 
2009, Asarco submitted the completion notification letter to the Department. 

Sinter Plant. Acid Plant, and Blast Furnace Stacks 
The demolition of the sinter plant, acid plant, and blast fiirnace stack took place 
on August 14, 2009. On September 25, 2009, Asarco submitted the completion 
notification letter to the Department. 

Miscellaneous Railroad Ties 
The miscellaneous railroad ties were hauled to the CAMU Phase 2 cell during the 
third quarter 2009. On September 28, 2009, Asarco submitted the completion 
notification letter to the Department. 

Asarco provided the State Historic Preservation Office with a script for the 
demolition video. 

All prescribed exposed surface soil areas within the demolition footprint have 
been sampled. 

With the exception of one plant water line near the sample mill, all of the 
prescribed abandoned underground utilities have been flow filled. 

With the exception of certain areas within the crushing mill area, most prescribed 
demolition footprint have been backfilled with fumed slag. These backfilled areas 
have been or will soon be rolled to achieve proper drainage prior to the placement 
ofthe interim caps. 

Summaries of all deviations from the approved Work Plan during the 
reporting period; 

Asarco proposed cleaning and placing a temporary liner in the former coke 
storage area to minimize storm water infiltration. The cleaning ofthe area and 
placement ofthe liner was not a component ofthe approved 2009 Work Plan and 
will result in increased costs. EPA approved Asarco's proposal and granted credit 



for this work under the custodial trust. There were no other deviations from the 
approved Work Plan during the reporting period. 

c. Summaries of all problems or potential problems encountered during the 
reporting period; 

During the cleaning of the concentrate storage and handling building, Asarco 
determined that the cleaning ofthe feeder grates in their present location posed a 
safety hazard. In consultation with Asarco, EPA, Hydrometrics, and the 
Department, approval to remove the feeder grates using an overhead crane was 
granted. The cleaning of the feeder grates minimized the safety hazard and 
accelerated the cleaning process. 

The height of the large concentrate storage and handling building (CSHB) bin 
walls has presented challenges to completing the required cleaning. The removal 
of CSHB center bin walls and breaching of bin wall bases took place to gain the 
necessary access. 

Many of the tasks originally assigned to Express Service personnel have been 
transferred to URS/CWC personnel. The transfer was necessary to address long-
term operation ofthe on-site water treatment facility. 

d. Projected work for the next reporting period; 

The remaining, unfinished tasks set forth in the Work Plan will be completed 
during the fourth quarter 2009. Weekly progress meeting will continue to take 
place every Wednesday to review the progress of the project. URS/CWC and 
their subcontractors will continue with the cleaning and demolition set forth in the 
Work Plan. ARCADIS will continue with the recordation program. 

e. Documentation of all shipments of recyclable materials and hazardous 
wastes off-site including shipping papers such as manifests (if required); 

Scrap Metal 
There were 155 shipments of recyclable materials (unprepared scrap steel) that 
were shipped during the third quarter 2009. A copy of the scrap metal daily 
summary report for these shipments is attached to this quarterly progress report. 

There were no off-site shipments of hazardous wastes associated with the 2009 
Work Plans during the third quarter 2009. The waste material generated during 
the cleaning and demolition project was hauled directly to the CAMU Phase 2 
cell. The following materials were hauled to the CAMU Phase 2 cell during the 
third quarter 2009. 



Description of Material 
200 Foot Acid Tail Gas Stack 
400 Foot Sinter Stack 
425 Foot Blast Fumace Baghouse Stack 
Breaking Floor/Highline Area 
Crushing Mill Area 
Direct Smelt Building Cleaning Debris 
Hopto Pad Area 
CSHB Cleaning Material 
CHSB Wall Demolition Material 
Sample Mill Area 
Railroad Ties Material 
Acid Dust Facility 
Total 

Amount (Tons) 
1912 
7205 
3652 
1066 
2813 
827 
3479 
907 
695 
5262 
163 
14 
27,996 

Description of each shipment of reclaimed or recycled material made during 
the preceding quarter indicating how the material is managed, handled, or 
treated for recovery or recycling that demonstrates that it has value. The 
information to be submitted to the Department in making a successful 
stewardship demonstration is (1) acceptance criteria required by the 
receiving facility (expressed as a minimum threshold of recoverable metals 
and maximum allowable toxic metals), (2) a demonstration that the receiving 
facility is in compliance with aU applicable environmental requirements, (3) a 
copy of the contractual agreement between Asarco, its broker and the 
receiving facility, (4) the name of the state or provincial regulatory contact 
and facility contact. 

Scrap Steel 
The recoverable scrap steel that has been generated as part of the 2008 Work 
Plans was managed in accordance with the following procedures. 

Supplier Buyer/Owner Recvcler 

URS/CWC -• Pacific Steel 
& Recycling 

-• Schnitizer Steel or 
Nucor Steel Seattie 

1. URS/CWC acquired ownership of all recoverable scrap metal that was 
generated under the 2009 Work Plan. URS/CWC contracted with Pacific 
Steel & Recycling to haul and recycle the scrap steel. URS/CWC loaded the 
unprepared scrap steel (defined as material that is cut into lengths that will fit 
into roll-off containers and side dump trucks) into roll-off containers and side 
dump trucks for transport to the Pacific Steel & Recycling facility located in 
Helena, Montana. Pacific Steel & Recycling will export prepared steel 



(defined as material that is cut into lengths specified by the receiving mill) to 
the two scrap metal recycling facilities described above. The processed scarp 
steel will be re-used in other steel products. 

2. A September 26, 2007 letter from Mike Kempel (Pacific Steel and Recycling) 
states that the two mills listed above comply with all federal requirements for 
processing scrap metal. A copy ofthe September 26, 2007 letter is attached to 
this quarterly progress report. 

3. A copy ofthe contract pricing letter between Pacific Steel and Recycling and 
URS/CWC is attached to this quarterly progress report. 

4. The name ofthe state or provincial regulatory contact and facility contact for 
the scrap steel are: 

(For Pacific Steel & Recycling) 
Rick Thompson 

Montana Department of Environmental Quality 
Section Supervisor 

Solid Waste and Recycling 
Helena, Montana 59620 

(406) 444-5345 

(For Schnitizer Steel) 
Jane Hickman 

Oregon Department of Environmental Quality 
Manager 

Solid Waste and Recycling 
Portland, Oregon 97203 

(503)710-5555 

(For Nucor Steel Seattle, Inc.) 
Elliot Zimmermann 

Washington Department of Ecology 
3190 160"" Avenue, SE 

Bellevue, Washington 98008-5452 
(425) 649-7072 

(For Pacific Steel & Recycling) 
Eric Meredith 

Branch Manager 
Pacific Steel and Recycling 

1530 National Avenue 
P. O. Box 4226 

Helena, Montana 59604-4226 
Telephone (406) 442-7851 



(For Schnitizer Steel) 
Bill Whiten 

Schnitizer Steel 
Manager 

12005 North Burgard Road 
Portland, Oregon 97203 

(503)710-1559 

(For Nucor Steel Seattle, Inc.) 
Bart Kale 

Environmental Manager 
Nucor Steel Seattie, Inc. 
2424 SW Andover Street 

Seattle, Washington 98106-1100 
(604) 324-4656 

If you should need any further explanation or assistance with the information contained 
in this quarterly progress report, please feel free to contact me. 

Sincerely, 

5n Nickel 

Attachment 

cc: Iver Johnson 
Linda Jacobson 
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ASARCO E Helena Mt. 

Gross Tons Delivered To Date: 674.3 
Total Loads Hauled To Date: 155 
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DATE 

7/23/09 
7/24/09 
7/27/09 
7/27/09 
7/28/09 
7/28/09 
7/29/09 
7/29/09 

7/29/09 
7/29/09 
7/29/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/30/09 
7/31/09 
7/31/09 
7/31/09 
7/31/09 
7/31/09 

7/31/09 
7/31/09 
7/31/09 
7/31/09 
7/31/09 
7/31/09 
7/31/09 
8/3/09 
8/3/09 
8/3/09 
8/3/09 
8/3/09 
8/3/09 
8/3/09 
8«/09 
8/4/09 
8/4/09 
8/4/09 

8/4/09 
8/4/09 

TYPE OF 

MATERIAL 

N0.1 RR Rail 
N0.1 RR Rail 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixea unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 

mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 

mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
Tin Material 
mixed unprep 

mixed unprep 

mixed unprep 
mixed unprep 

TRUCK 
I D # 

License # 

Mt742943 
Mt742943 
Mt742943 
Mt742943 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
Black/Orange 
BIk/end dump 
Red/Sd dump 
MACKMT 
Blacl^/Orange 
MACKMT 

Red/Sd dump 
MACKMT 
MACK MT 
Red/Sd dump 
MACKMT 
Red/Sd dump 
MACKMT 
MACKMT 

Blacl«/0range 
MACKMT 

Blaclt/Orange 
Black/Orange 
Red/Sd dump 
MACK MT 
Black/Orange 
MACK MT 
Red/Sd dump 
Black/Orange 
Red/Sd dump 
MACK MT 
MACKMT 
MACK MT 
MACK MT 
Black/Orange 
MACKMT 
Black/Orange 
MACKMT 
MACK MT 
Black/Orange 
MACKMT 

Black/Orange 
MACK MT 

Mill total GT 
4.35 Tons per Load 

CWC Ticket* 

DA046145 
DA046146 
3101 
3102 
3103 
3104 
3105 
3106 
3107 
3108 
3109 
3110 

3111 
3112 
3113 
3114 
3115 
3116 
3117 
3118 
3119 
3120 
3121 
3122 
3123 
3124 
3125 
3126 
3127 
3128 

3129 
3130 
3131 
3132 
3133 
3134 
3135 
3136 
3137 
3138 

3139 
3140 
3141 
3142 
3143 
3144 
3145 
3146 
3147 

Vendor 

Scrap 

Ticket 

TARE 

WEIGHT 
(LBS) 

34.700.0 
30,020.0 
35,060.0 
34,460.0 
34,740.0 
35,120.0 
34,680.0 

34,880.0 
34,440.0 
34,440.0 
34,880.0 
38,660.0 
34,100.0 
40,460.0 
35,000.0 
38,240.0 
34,500.0 

40,460 
34,900 
34,540 
38,680 
34,940 
40,340 
34,940 
34,480 
38,900 
34,320 
38,640 
38,700 

40,400 
34,360 
38,700 
34,960 
40,460 
34,360 
40,500 
34,860 
34,700 
34,840 
34.900 
40,680 
34,420 
40,440 
34,920 
34,760 
40,220 

34,560 
40,040 
34,820 

Total Credit to CWCJob # 29007 

GROSS 
WEIGHT 

(LBS) 
52,920.0 
61,260.0 
44,000.0 
43,840.0 
49,660.0 
45,420.0 
43,520.0 
44,040.0 
46,140.0 
45,960.0 
45,840.0 
47,220.0 
45,100.0 
48,560.0 
42,680.0 
49,520.0 
43,060.0 

48,320 
49,800 
42,220 
45,220 
45,400 
47,940 
43,240 
43,620 
45,280 
42,220 
46,580 
46,360 
47,760 

40,960 
45,040 
40,700 
47,380 
42,000 
46,700 
39,720 
40,560 
41,460 
41,660 
48,460 
41,220 
47,800 
40,300 
39,520 
49.620 
43,700 

48,320 
44,420 

NET 
WEIGHT 

(LBS) 
18,220 
31,240 
8,940 
9,380 

14,920 
10,300 
8,840 
9,160 

11,700 
11,520 
10,960 
8,560 

11,000 
8,100 
7,680 

11,280 
8,560 
7,860 

14,900 
7,680 
6,540 

10,460 
7,600 
8,300 
9,140 
6,380 
7,900 
7,940 
7,660 
7,360 
6,600 
6,340 
5,740 
6,920 
7,640 
6,200 
4,860 
5,860 
6,620 
6,760 
7,780 
6,800 
7,360 
5,380 
4,760 
9,400 
9,140 

8,280 
9,600 

NET 
WEIGHT 

(GT) 
8.13 

13.95 
3.99 
4.19 
6.66 
4.60 
3.95 

4.09 
5.22 
5.14 
4.89 
3.82 
4.91 
3.62 
3.43 
5.04 
3.82 
3.51 
6.65 
3.43 
2.92 
4.67 
3.39 
3.71 
4.08 
2.85 
3.53 
3.54 
3.42 
3.29 
2.95 
2.83 
2.56 
3.09 
3.41 
2.77 
2.17 
2.62 
2.96 
3.02 
3.47 
3.04 
3.29 
2.40 
2.13 
4.20 
4.08 

3.70 
4.29 

Mill Wt. 
(GT) 

GT RUNNING 
TOTAL (CWC 

Scale) 
8.1 

22.1 
26.1 
30.3 
36.9 
41.5 
45.5 
49.6 
54.8 
59.9 
64.8 
68.6 
73.5 
772 
80.6 
85.6 
89.4 
93.0 
99.6 

103.0 
106.0 
110.6 
114.0 
117.7 
121.8 
124.7 
128.2 
131.7 
135.1 
138.4 
141.4 
144.2 
146.8 
149.9 
153.3 
156.0 
158.2 
160.8 
163.8 
166.8 
170.3 
173.3 
176.6 
179.0 
181.1 
185.3 
189.4 

193.1 
197.4 

CWC Unit 
Price 
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ASARCO E Helena Mt. 

No. 

50 
51 
52 
53 
54 
65 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
76 
79 
80 
81 
82 
83 
84 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 

100 
101 

DATE 

8/20/09 
8/20/09 
8/20/09 
8/20/09 

S/20/09 
8/20/09 
8/20/09 
8/24/09 
8/24/09 
8/24/09 
8/24/09 
8/24/09 
8/24/09 

1 8/24/09 
8/24/09 
8/24/09 
?/24/09 

18 /25^9 
8/25/09 
8/25/09 

r8/25/09 
18/25/09 

8/25/09 
8/25/09 
8/26/09 
8/26/09 
8/26/09 
8/26/09 
8/26/09 
8/27/09 
8/27/09 
8/27/09 
S/27/09 
8/31/09 
8/31/09 
9/1/09 
9/1/09 
9/1/09 
9/2/09 
9/2/09 
9/2/09 
9/2/09 
9/2/09 
9/11/09 
9/11/09 
9/11/09 
9/11/09 
9/11/09 
9/11/09 
9/11/09 
9/14/09 
9/14/09 

TYPE OF 
MATERIAL 

mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
CoDuerW 2 

mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 

TRUCK 

I D # 
L icense # 

MACK MT 
MACKMT 
MACKMT 

MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 

MACKMT 
MACKMT 
MACKMT 
MACK MT 
MACKMT 
Red/Black 
MACK MT 
Red/Black 
MACKMT 
MACKMT 
Red/Black 
Red/Black 

MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
Red/Black 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
MACKMT 
MACK MT 
Red/Black 
Red/Black 
Red/Black 

MACKMT 
MACKMT 
MACKMT 

CWC Ticket* 

3148 
3149 
3150 
3151 
3152 
3153 
3154 
3155 
3156 

3157 
3158 
3159 
3160 
3161 
3162 
3163 
3164 
3165 
3166 
3167 
3168 

3169 
3170 
3171 
3172 
3173 
3174 
3175 
3176 
3177 
3178 

3179 
3180 
3181 
3182 
3183 
3184 
3185 
3186 
3187 
3186 
3189 
3189 
3190 
3191 
3192 
3193 
3194 
3195 
3196 
3197 
3198 

Vendor 
Scrap 
Ticket 

TARE 
WEIGHT 

(LBS) 

34,580 
34,820 
34,560 
34,720 
34,520 
34,700 
34,480 
34,620 
39,520 

35,020 
34,860 
34,900 
34,880 
35,200 
40,120 
35.180 
40,060 
35,000 
35,180 
39,380 
39,580 
34,680 
34,640 
34,640 
34,680 
34,940 
34,920 
34,920 
34,780 
34,840 
39,800 
34,960 
34,920 
34,640 
34.480 
34,860 
45,280 
45,760 
41,820 
42,160 
42,100 
42,140 
49,640 
39,320 
34,820 
34,680 
39,420 
39,500 
39,420 

34,760 
34,780 
34,740 

GROSS 
WEIGHT 

(LBS) 

49,440 
50,140 
52,380 

50,440 
48,960 
49,360 
52.720 
42,500 
43,700 

49,640 
50,640 
51,520 
46,440 
47,640 
54,660 
50,640 
56,540 
48,800 
47,880 
52,520 
48,620 
46,560 
45,060 
47,180 
48,260 
41,320 
47,200 
44,620 
49,120 
45,520 
50,920 
45,600 
46,680 
49,440 
47,460 
51,940 
61,060 
65,320 
51,360 
55,000 
50,920 
49,640 
50,900 
46,940 
40,360 
41,620 
45.720 
47,100 
47,980 
42,320 
40,120 
42,820 

NET 
WEIGHT 

(LBS) 

14,860 
15,320 
17,820 
15,720 
14,440 
14,660 
18,240 
7,880 
4,180 

14,620 
15,780 
16,620 
11,560 
12,440 
14,540 
15,460 
16,480 
13,800 
12,700 
13,140 
9,040 

11,880 
10,420 
12,540 
13,580 
6,380 

12,280 
9,700 

14,340 
10,680 
11,120 

10,640 
11,760 
14,800 
12,980 
17,080 
15,780 
19,560 
9,540 

12,840 
8,820 
7,500 
1.260 
7,620 
5,560 
6,940 
6,300 
7,600 
8,560 
7,560 
5,340 
8,080 

NET 
WEIGHT 

(GT) 

6.63 
6.84 
7.96 
7.02 
6.45 
6.54 
8.14 
3.52 
1.87 

6.53 
7.04 
7.42 
5.16 
5.55 
6.49 
6.90 
7.36 
6.16 
5.67 
5.87 
4.04 
5.30 
4.65 
5.60 
6.06 
2.85 
5.48 
4.33 
6.40 
4.77 
4.96 
4.75 
5.25 
6.61 
5.79 
7.63 
7.04 
8.73 
4.26 
5.73 
3.94 
3.35 
0.56 
3.40 
2.48 
3.10 
2.81 
3.39 

3.82 
3.38 
2.38 
3.61 

Mill Wt. 
(GT) 

GT RUNNING 
TOTAL (CWC 

Scale) 

204.0 
210.8 
218.8 
225.8 
232.3 
238.8 
247.0 
250.5 
252.3 
258.9 
265.9 
273.3 
278.5 
284.0 
290.5 
297.4 
304.8 
311.0 
316.6 
322.5 
326.5 
331.8 
336.5 
342.1 
348.1 
351.0 
356.5 
360.8 
367.2 
372.0 
376.9 
381.7 
386.9 
393.5 
399.3 
407.0 
414.0 
422.7 
427.0 
432.7 
436.7 
440.0 
440 6 
444.0 
446.5 
449.6 
452.4 
455.8 
459.6 

463.0 
465.3 
4690 

CWC Unit 
Price 

1 

i 
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ASARCO E Helena Mt. 

No. 

102 
103 
104 
105 
106 
107 
108 
109 
110 

111 
112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 

1 124 
1 125 

126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
146 
149 
150 

151 
152 
153 

DATE 

9/14/09 
9/14/09 
9/15.'09 
9/15/09 
9/15/09 
9/15/09 
9/15/09 
9/15/09 
9/1SA)9 
9/16/09 
9/16/09 
9/16/09 
9/16/09 
9/16/09 
9/16/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/17/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/18/09 
9/21/09 
9/22/09 
9/22/09 
9/23/09 
9/23/09 
9/23/09 
9/23/09 
9/23/09 
9/24/09 
9/24/09 
9/24/09 
9/24/09 
9/24/09 
9/24/09 
9/24/09 
9/24/09 
9/25/09 
9/25/09 

TYPE OF 
MATERIAL 

mixed unprep 
mixed unprep 
•nixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 
mixed unprep 

TRUCK 
ID# 

License # 

MACKMT 
MACK MT 
MACKMT 
MACK MT 
MACKMT 
Red/Black 
MACKMT 
Red/Black 
Red/Black 
MACKMT 
MACK MT 
MACKMT 
MACKMT 
MACK MT 
Red/Black 
MACK MT 
MACKMT 
Red/Black 
Red/Black 
Red/Black 
MACKMT 
Red/Black 
Red/Black 
Red/Black 
MACKMT 
MACK MT 
MACKMT 
Red/Black 
MACK MT 
MACKMT 
MACK MT 
Red/Black 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACKMT 
MACK MT 
MACK MT 
MACK MT 
MACK MT 
Red/Black 
Red/Black 
Red/Black 
Red/Black 
MACK MT 
MACK MT 
MACKMT 
Red/Black 
Red/Black 

CWC Ticket* 

3199 
3200 
3201 
3202 
3203 
3204 
3205 
3206 
3207 
3208 
3209 
3210 
3211 
3212 
3213 
3214 
3215 
3216 
3217 
3218 
3219 
3220 
3221 
3222 
3223 
3224 
3225 
3226 
3227 
3228 
3229 
3230 
3231 
3233 
3233 
3234 
3235 
3236 
3237 
3238 
3239 
3240 
3241 
3242 
3243 
3244 
3245 
3246 
3247 
3248 
3249 

3250 

Vendor 
Scrap 
Ticket 

TARE 
WEIGHT 

(LBS) 

34,680 
34,480 
34,620 
34,880 
34,720 
41,400 
34,800 
41,440 
43,480 
34,740 
34,380 
34,720 
34,780 
34,740 
36,360 
34,540 
34,700 
36,440 
36,680 
36,680 
34,860 
36,980 
36,860 
37,200 
34,720 
34,700 
34,920 
37,300 
34,900 
34,840 
34,600 
39,640 
34,300 
34,520 
34,460 
34,780 
34,700 
34,280 
34,300 
34,640 
34,240 
34,800 
34,720 
39,700 
39,240 
38,980 
39,040 
34,880 
34,620 
34,620 
39,440 
40,140 

GROSS 
WEIGHT 

(LBS) 

45,300 
42,880 
42,660 
44,800 
43,320 
50,400 
42,940 
47,140 
53,380 
45,060 
44,500 
40,400 
43,200 
42,480 
45,560 
45,500 
45,860 
49,380 
50,180 
50,800 
44,980 
47,780 
47,920 
47,240 
45,460 
41,160 
40,440 
48,080 
41,240 
40,800 
43,000 
45,860 
39,600 
42,140 
42,480 
41,900 
44,520 
41,700 
39,880 
42,920 
42,980 
42,880 
41,180 
46,580 
45,920 
45,660 
46,880 
43,140 
42,120 
42,180 
49,360 
46,000 

NET 
WEIGHT 

(LBS) 

10,620 
8,400 
8,040 
9,920 
8,600 
9,000 
8,140 
5,700 
9,900 

10,320 
10,120 
5,680 
8,420 
7,740 
9,200 

10,960 
11.160 
12,940 
13,500 
14,120 
10,120 
10,800 
11,060 
10,040 
10,740 
6,460 
5,520 

10,780 
6,340 
5,960 
8,400 
6,220 
5,300 
7,620 
8,020 
7,120 
9,820 
7,420 
5,580 
8,280 
8,740 
8,080 
6,460 
6.880 
6,680 
6,680 
7,840 
8,260 
7,500 
7,560 
9,920 
5,860 

NET 
WEIGHT 

(GT) 

4,74 
3.75 
3.59 
4.43 
3.84 
4.02 
3.63 
2.54 
4.42 
4.61 
4.52 
2.54 
3.76 
3.46 
4.11 
4.89 
4.98 
5.78 
6.03 
6.30 
4.52 
4.82 
4.94 
4.48 
4.79 
2.88 
2.46 
4.81 
2.83 
2.66 
3.75 
2.78 
2.37 
3.40 
3.58 
3.18 
4.38 
3.31 
2.49 
3.70 
3.90 
3.61 
2.88 
3.07 
2.98 
2.98 
3.50 
3.69 
3.35 
3.38 
4.43 
2.62 

Mill WL 
(GT) 

GT RUNNING 
TOTAL (CWC 

Scale) 

473.7 
477.4 
481.0 
485.5 
489.3 
493.3 
497.0 
499.5 
503.9 
508.5 
513.0 
515.6 
519.3 
522.8 
526.9 
531.8 
5368 
542.6 
5486 
554.9 
559.4 
564.2 
569.2 
573.6 
578.4 
581.3 
583.8 
588.6 
591.4 
594.1 
597.8 
600.6 
603.0 
606.4 
610.0 
613.1 
617.5 
620.8 
623.3 
627.0 
630.9 
634.5 
637.4 
640.5 
643.5 
646.5 
650.0 
653.6 
657.0 
660.4 
664.8 
667.4 

CWC Unit 
Price 
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ASARCO E Helena Mt. 

No. 

154 
155 
156 
157 
158 
159 
150 
161 

162 
163 
164 
165 
166 
167 
168 
169 
170 
171 
172 
173 
174 
175 
176 
177 
178 
179 
180 
181 
182 
183 
184 
185 

186 
187 
188 
189 
190 
191 
192 
193 
194 
195 
166 
197 
198 
199 
200 
201 
202 
203 
204 

1 205 

DATE 

9/28/09 
9/28/09 

TYPE OF 
MATERIAL 

mixed unprep 
mixed unprep 

TRUCK 
I D * 

License * 

Red/Black 
Red/Black 

CWC Ticket* 

3251 
3252 

Vendor 
Scrap 
Ticket 

TARE 
WEIGHT 

(LBS) 

39,600 
39,540 

GROSS 

WEIGHT 
(LBS) 

47,600 
46,860 

NET 

WEIGHT 
(LBS) 

8,000 
7,320 

-
. 
-
. 
. 
-
-
-
-
. 
-
-
. 
-
-
-
-
-
-
-
-
-
. 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
. 
-
-
-
-
-
-

NET 

WEIGHT 
(GT) 

3.57 
3.27 

-
-
-
. 
. 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
. 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
. 
-
-
-
-
-
-

MillWt. 
(GT) 

GT RUNNING 
TOTAL (CWC 

Scale) 

671.0 
674.3 
674.3 

674.3 
674.3 
574.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 
674.3 

CWC Unit 
Price 
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EAST HELENA SITE 
QUARTERLY PROGRESS REPORT 

JULY 2009 - SEPTEMBER 2009 

SEPTEMBER 26, 2007 PACIFIC STEEL AND RECYCLING LETTER 



PACIFIC 
STEEL 8. RECYCLING. 

September 26, 2007 

Randy Cook 
Cleveland Wrecking 
628 E. Edna Place 
CovinaCA 91723 

Dear Randy; 

The following mill will export the material Pacific is shipping from your job in Helena, 
Montana: 

~ScTmitizer Steel 
12Q05 North Burgard Road 
Portland OR 97203 

The following mill will melt down the material Pacific is shipping from your job in Helena, 
Montana. The melted dowTi scrap material will then be re-used in other steel products. 

Nucor" 
2424 SW Andover 
Seattle WA 98106 

Both mills comply with all federal requirements for processing scrap metal. 

Sincerely, 

Mike Kempel 
Branch Manager 

ISUi N'jd.xul .Vnirn- • PO lUvv 4.<.Vi • llclcd.t, Monuiu S'JfiO-l •IJ.'o . . ^ w c T o r M r i i i 
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EAST HELENA SITE 
QUARTERLY PROGRESS REPORT 

JULY 2009 - SEPTEMBER 2009 

CONTRACT PRICING LETTER 



PACIFIC 
S T E E L ft R E C Y C L I H C . 

Shaun O'Connor 
URS Corporation, 
Randy Cook 
Cleveland Wrecking Co. 

The Scrap Iron price is based on a percentage ofthe "Iron Age Scrap Price Bulletin" 
Composite Price. Scrap No. 1 hvy. converted from gross ton to net ton (gross ton divided 
by 1.12 = net ton). We will use the first publication ofthe rrionth, and follow it on a 
monthly basis. 

September 2007 Scrap price for the ASARCO plant in Helena MT. Composite price is 
ttBflBTgross ton divided by 1.12 ^IBBMI^net ton. 

Prepared Scrap Iron (loaded into our roll off container on site) Composite net minus 

Unprepared (loaded into our roll off container on site) Composite net minus 
|^BHI= JlflBA^net ton 
Tin siding/roofing (loose in a pile, we will provide a tin baler and trucking) 
Composite net minus 3iflBS=5|BH^/net ton 

lt.lO N.»iloiul A.v-mi,' • r o . IU«< 4J.»(; • ll.lt'd.i. Mi»i»l.»n.i 5')(iOI-t).»» 
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\>v \̂'.(M«'liU'-»i.vl <i<iii • i>»i»>'|>.««'ltU''io>)t'liii|i t'tim 

A NOIttHWCST TKABITION lUdTOM STBINO l h 


